October 25, 2007

Underway to WHOI buoy

Turn Seabeam on to start mapping bottom

UCTD (30 min UCTD interval)

Drifters, Argo floats, radiosondes along track


Drifter 8 ~0700 local, Argo 5 ~1600 local


Drifter 9 ~2030 local, Argo 6 ~0030 10/26


UCTD leg 2 stop ~0600 local 10/26

ETA WHOI  on Oct 26 ~0800 local

1)  UCTD ops (Sean leads)

   30 min sampling

2) Finish preliminary report on Ecuadorian-Peruvian waters   (Lisan, Luis, Carmen Jorge…)  ~5-10 pages, plots

3)  Radiosonde ops (Simon – lead)  4/day

4)  Preps for WHOI buoy work  (Jeff – lead)

5)  mid-morning  Jeff, Bob, Bosun, CO and other


meet to review mooring deployment plan

Timing – next few days

10/26


~0800 local Arrive Stratus 7 buoy, visual inspection


Seabeam on, move to potential deployment site


2 deep (4000 m) CTD casts


Seabeam survey target site


Move next to Stratus 7 for ship-buoy comparison



Over night

10/27


Deploy Stratus 8

