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	SITE: Tiksi, Russia
	DATES OF VISIT: May 22 – June 6, 2012

	PERSONNEL: Kustov,  Bogorodsky

	Tasking to complete on site (activity, est. time duration of task, materials required):
1. Troubleshoot Rad1 PIR, (4-8 hours), intermittent noise problem in data. If needed, a replacement pyrgeometer dome/thermistor, soldering tools, wire cutters, were sent to Tiksi.  RETURN PIR DOME TO NOAA BOULDER AFTER REPAIR OR IF NOT NEEDED
2. 3m Sonic Repair (4-8 hours), replacement circuit board, shim tool, soldering tools, arctic rated cable, connectors, 
3. 15m Sonic Reset (2 hours), good weather, laptop with hyperterminal and a serial com port or a usb-serial convertor cable, procedure
4. Sonic Arctic Rate cable fabrication (4-8 hours) , arctic rate cable , connectors for sonic, 
5. Remount Licor on tower (2 hours), u-bolts (preferred) or hose clamp (at least 2)
6. Splice tower data cable (4-8 hours), good weather, splice box, connectors, wire strippers/crimpers, wire cutters, tools to strip main data cable (WILL LIKELY WAIT UNTIL AUGUST)
7. Flux Tower RH and Temp sensor troubleshooting
8. CAF Wind Bird troubleshooting (2-4 hours), check connections on tower, apply anti-corrosion conducting compound on wind bird wires and data logger. 
9. O3 meter operation/data collection (2-4  hours), install automatic pump switch (if it arrives with Olga), once installed, initiate automatic data downloads using a python script to be supplied by NOAA
10. Ensure proper installation, operation and data collection for the CIMEL
11. CRN maintenance (2-4 hours) perform routine maintenance (see checklist) check aspirator fan operation

12. Report on number of flask boxes which have been shipped to YUGMS/US
Shipping & Materials: 
Items which have been recently shipped to allow completion of this tasking:

· PIR dome, soldering materials and tools
· ATI Sonic Board, shim tool, soldering materials, test cables

· 200 feet of 10 conductor arctic cable, sonic connectors, adapter cables

· Cable splice box, connectors, tools, mounting hardware (in YUGMS)
· O3 meter pump switch to be sent with Olga if prepared in time




1

[image: image1.png][image: image2.png]